“Registration” and “Login”

FNA Test Plan

Document Author:	Document Version:	Revised Date:	Approved By:
Shaon Paul	1.0	March 12th, 2026	TBA

Table of contents

1. Introduction ----------2
2. Test Items ----------2
   2.1. Feature to be tested …….2
   2.2. Feature not to be tested ……..2
3. Quality Objectives ----------3
4. Test Methodologies ----------3
   4.1 Testing level ----------3
   4.2 Test Strategy ----------4
5. Roles and Responsibilities ----------5
6. Entry and Exit Criteria ----------6
   6.1. Entry Criteria …… ….6
   6.2. Exit Criteria …… …… 6
7. Suspension Criteria and Resumption Requirement ----------6
8. Resource and Environment Needs ----------7
   8.1. Resources ……..…… ……..7

8.2. Testing Tools ……7
8.3. Configuration Management ……7
8.4. Test Environment ……7
9. Test schedule ----------7
10. Deliveries ……..8
11. Risk & Assumptions ……9
12. Terms/Acronyms ----------9
13. Approvals ----------9

1. Introduction

The Test Plan has been created to facilitate communication among the team members. This document describes approaches and methodologies that will apply to the various types of testing on the Registration part https://mybdjobs.bdjobs.com/create-account and the Login part https://mybdjobs.bdjobs.com/jobseeker-panel/signin. It includes the objectives, scope, test responsibilities, entry and exit criteria, schedule major milestones, approaches, risk, and acronyms. This document has clearly identified what the test deliverables will be, and what is deemed in and out of scope.

Used Framework :
The web application is developed using the following technologies and frameworks:

Frontend Technologies

- *Angular (v19.2.14) – Used for building the client-side user interface.*
- *TypeScript – Used as the primary programming language for frontend development.*
- *Tailwind CSS – Utility-first CSS framework used for styling the UI.*

- *Preline UI – Used for ready-made UI components.*

Backend Technologies

- *Microsoft ASP.NET – Used for server-side application development.*

Web Server

- *Internet Information Services (IIS 10.0)*

Operating System

- *Windows Server*

Analytics and Tracking Tools

- *Google Analytics (GA4)*
- *Facebook Pixel*
- *Google Tag Manager*
- *Authentication*
- *Google Sign-In*

Additional Libraries

- *Zone.js*
- *core-js*
- *Google Fonts API*

Website URL: https://bdjobs.com/h/

2. Test Items

The following components/modules of the bdjobs system will be tested as part of this test plan.

Registration Module

URL: https://mybdjobs.bdjobs.com/create-account

Account Category Selection

- Ability to select account category (General / Special Skilled / Disabled).
- Ability to navigate to the Create Account form from category selection.
- Proper display of category descriptions and buttons.

Create Account Page

- Ability to enter Name.
- Ability to select Gender (Male / Female / Others).
- Ability to select Skill from the dropdown list.
- Ability to enter Email Address.

- Ability to enter the mobile number with the country code.
- Ability to choose Username option (Email / Mobile).
- Ability to enter a password.
- Ability to confirm password in the Retype Password field.
- Password length validation (8–12 characters).
- Captcha validation (human verification).
- Ability to accept Terms & Conditions.
- Ability to subscribe/unsubscribe to the Bdjobs Newsletter.
- Ability to successfully create an account after valid inputs.
- Error validation messages for invalid or empty inputs.

Registration Security & Validation

- Duplicate email detection.
- Duplicate mobile number detection.
- Password mismatch validation.
- Invalid email format validation.
- Invalid mobile number validation.
- Prevention of SQL injection and script injection.

Login Module

URL: https://mybdjobs.bdjobs.com/jobseeker-panel/signin

Login Page

- Ability to enter Username / Email / Mobile number.
- Ability to click the Continue button.
- Validation for an empty login field.
- Validation for invalid username/email/mobile format.
- Ability to navigate to the Sign Up page.
- Ability to access the Forgot Username or Password page.

Password Authentication Page

- Display of registered user name and email after valid username/email input.
- Ability to enter a password.
- Password field visibility toggle (show/hide password).
- Ability to change username/email using the Change option.

- Ability to sign in with the correct password.
- Error message for incorrect password.
- Ability to navigate to the password recovery page.

Third-Party Login

- Ability to sign in using LinkedIn authentication.
- Proper redirection to the LinkedIn login page.
- Successful authentication and redirect back to bdjobs.

Login Security

- Handling multiple failed login attempts.

3. Quality Objective:

The objective of this Test Plan is to ensure reliability, system assurance and optimum performance and capacity utilization. This test plan focuses on comparing the performance of the application with respective to end user expectations with the current and new production environment. Basically, testing enhancement and update to the existing system.

4. Test Methodologies :

This project will be following agile methodology, and work will be updated based on weekly iteration. The work is distributed and will be followed according to the requirement-based strategy specified in detail in this test plan. Each feature will be tested separately and along with each other after each phase, and reports should be delivered according to the schedule. Test Cases should be created during exploratory testing. Testing methodologies (In scope/Out of scope) are given below:

i. ***Test Levels :***

In Scope:

- Functional Testing (a Black-box type testing geared to the functional requirements of this application)
- Integration Testing (to verify the combined functionality after integration)
- Performance Testing (check whether the system meets the performance requirements)

- Cross-browser Testing (check whether the system is supported in every browser)
- Security Testing (Payment) (to check how the software, application or website is secure from internal and external threats)
- UAT (For a tester's perspective)
- Regression Testing (Cart, Checkout Flow) (Repeated testing of the same module)

Out of Scope:

- Database Testing.
- API Testing

ii. Test Strategy :

Test Cases Preparation & Execution:

- QA will be preparing test cases. This will cover all scenarios for requirements.
- Peer review will be conducted from time to time for test cases and the test matrix by the QA Lead.
- The respective author of Test Case and Test Matrix will provide comments or suggestions on test cases and test coverage if needed.
- The author will rework the suggestions/improvements that have been given on the Test Cases/Matrix and will send them for approval. Re-worked improvements will be reviewed and approved by the reviewer.
- Respective QA will execute Test Cases on test site based on designed scenarios, test cases and Test data.
- (Actual Result with Expected Result-> Pass/Fail) The test result will be updated in the test case document.

Defect Logging and Reporting:

- QA will log the defects/bugs in the prospective management tool. After this, QA will inform the respective developer about the defects/bugs that have been logged.

Retesting:

- Respective QA will retest for fixed bugs after they are resolved by the respective developer. Bug/defect status will be updated accordingly. In certain cases, if it's required, then regression testing will be done.

Deployment/Delivery:

- Once all bugs/defects that have been reported after complete testing are fixed, if no other bugs are found, report will be deployed to the test site by the PM.

- Once QA is done with the round of testing on the test site, and if it is required, the report will be delivered along with the sample output by email to the respective team member.
- QA will hand over the hard copy of the delivery documents to the respective developer.

5. Roles & Responsibilities:

Role:	Contact Name & Information:	Responsibilities
Project Manager	NA	1. The primary contact for the development and QA team. 2. Participate in Test Scenarios. 3. Participate in Test Cases review. 4. Responsible for the project schedule and the overall success of the project 5. Verify sign off on Requirements, Test Scenarios, Test Cases.
QA Lead	NA	1. Participation in the project plan creation/update process. 2. Planning and organization of test process for the release. 3. Coordinate with QA analysts/engineers on any issues/problems encountered during testing. 4. Report progress on work assignments to the PM 5. Monitor quality metrics and performance throughout each testing phase. 6. Monitor QA burn-down rate and status.
QA	Shaon Paul shaonpaull.cse@gmail.com	1. Understand the feature requirements. 2. Writing and executing Test cases. 3. Preparing RTM 4. Reviewing Test cases, RTM with PM, QA Lead 5. Preparation of Test Data 6. Log in Defects and keep tracking. 7. Retesting and regression testing 8. Bug Review meeting 9. Provide and monitor the Testing Schedule to team members. 10. Coordinate with QA Lead for any issues or problems encountered during test preparation/execution/defect handling.

6. Entry & Exit Criteria

I. Entry Criteria

- QA resources have completely understood the requirements.
- QA resources have sound knowledge of functionality.
- Test Scenarios & Cases Approved.
- All the necessary documentation, design, and requirements information should be available to allow testers to operate the system and judge the correct behavior.
- Application Smoke Test Completed (If Applicable).

II. Exit Criteria

- Testing Completed.
- A certain level of requirements coverage has been achieved.
- Outstanding Severity 1 & 2 Defects Completed
- No high priority is left outstanding.
- UAT Test Evidence Collected
- Test Closure Memo completed and signed off.

7. Suspension Criteria & Resumption Requirement

Suspension Criteria:	Resumption Requirement
If the start of the testing is delayed due to design tasks, the test cannot be extended beyond the UAT scheduled start date.	Some buffer has been added to the schedule for contingencies, although not as much as best practice advise.
Server issues.	Server should be in check/renewed from time to time.
Significant number of high and critical issues still open at or near End-to-End testing phase.	Analysis of the open issues with other test groups, development, and product support to determine which issues can be deferred.
New feature/functionality added during the testing phase.	Extend the resting cycle or remove test requirements/ expectations.

8. Resources & Environment Needs.

i. Resources

Description	Tool
Need a Database server, which installs MySQL server, and a Web server that installs Apache Server	Server
Set up a LAN Gigabit and 1 internet line with a speed of at least 5 Mb/s	Network
Windows 10, Ram 4GB, CPU 3.4GHZ	Computer

ii. Testing Tools

Process	Tool
Test Case creation	Microsoft Excel
Test Case Tracking	Microsoft Excel
Test Case Execution	Manual
Test Case Management	Microsoft Excel
Defect Management	Jira
Test Reporting	Microsoft Excel & Jira

iii. Configuration Management: GitHub

iv. Test Environment:

Support level (browsers): Windows 10: Edge, Chrome (latest), Firefox (latest), Safari (latest)
Mac OS X: Chrome (latest), Firefox (latest), Safari (latest)

9. Test Schedule

Task Name	Start	Finish	Done BY	Estimated Time
Test Planning	10/03	10/03	x	3 hours
Review Requirements documents	NA	NA	x	NA
Create test basis			x	

Staff and train new test resources				
First deploy to QA test environment				
Functional testing: Iteration 1				
Iteration 2 deploy to QA test environment				
Functional testing – Iteration 2				
System testing				
Regression testing				
UAT				
Resolution of final defects and final build testing				
Deploy to Staging environment				
Performance testing				
Release to Production				

10. Deliveries

Test deliverables are provided as below :

Before testing phase

- Test plans document.
- Test cases documents
- Test Design specifications.

During the testing

- Test Tool Simulators.

- Test Data

- Test Trace-ability Matrix - Error logs and execution logs.

After the testing cycles is over

- Test Results/reports
- Defect Report
- Installation/ Test procedures guidelines
- Release notes

11. Risk & Assumptions

Risk :

1. Payment method may fail when internet fluctuates
2. in old / no-updated browser , system may fail to load when javascript if disabled

Assumptions :

1. For some optimization of resources , test plan may fail
2. Skill level of resources
3. Availability of test tools/resources
4. Delays in training on the application and/or tools.

12. Terms/Acronyms

Term/Acronyms	Definition
API	Application Programming Interface
PM	Product Manager
QA	Quality Assurance
RTM	Requirements Traceability Matrix
UAT	User Acceptance Testing

13. Approvals

Approved By	Approval Tittle	Date	Attachment
1. X	Product Manager		None

2. Y	QA Lead		None